
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

I. HEADING

Date: July 30, 1997

284415

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From:

To:

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

K. Mould, OSWER, Wash.,D.C. (703-603-
R. Karl, Branch Chief, ERB, Chicago (312-353
D. Bruce, Section Chief, RS-II (312-353-
B. Messenger, Chief, U.S. EPA ESS (312-353-
B. Henning-Guria, U.S. EPA ESS (312-353-
T. Lesser, U.S. EPA Off. Public Affairs (312-353
G. Narsete, U.S. EPA Off. Public Affairs (312-353-
J. Cox, U.S. EPA ORC (312-886-
U.S. Coast Guard, Dist. 9 (216-902-
U.S. Fish & Wildlife Service, WI (414-465-
J. Burnett, WDNR (608-267-
A. Walden, WDNR (608-267-
B. Amungwafor, WDNR-SE Region (414-229-
S. Krewson, City of Kenosha (414-653-

POLREP # 21 (July 17 - July 30, 1997)
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II. BACKGROUND

Site No: A551
CERCLIS No: WID006090286
Response Authority: CERCLA
State Notification: Yes
Status of Action Memorandum:
Demobilization Date: July 25

III. SITE DESCRIPTION

Delivery Order No: 5001-05-413

NPL Status: Non-NPL
Start Date: March 10, 1997
Approved (Signed January 15, 1997)

, 1997

See initial POLREP.

IV. RESPONSE INFORMATION

A. Actions Taken

0 All holes made by the removal of the ventilation system on
the roof of the foundry building were covered on July 17,
1997.

0 Three 20-cubic yard roll-off boxes with 15-cubic yards each
of hazardous waste solid debris were delivered to City
Environmental in Detroit, Michigan under manifest numbers
MI4841187, MI4841188, and MI4841189.



0 The interior of the main building was swept between July 21
through 24, 1997.

0 On July 22, 1997, the excavation in the plating room was
lined with visqueen and backfilled with bank sand.

0 On July 23, 1997, scrap copper (298 pounds) and lead (373
pounds) were shipped to Miller Compressing Company,
Milwaukee, Wisconsin.

0 On July 23, 1997, pressure washing of the interior ceiling
and walls of the foundry building was completed. The vent
hole on the east side of the foundry smoke stack was sealed
with plywood.

0 From July 24 through 25, 1997, security of the site was
increased by boarding up windows and doors to both the
foundry building and the main building. A subcontractor,
Damage Control and Restoration of Milwaukee, Wisconsin
completed the work. "No trespassing" signs were posted
around the facility.

° One 15-cubic yard rolloff box of non-hazardous debris was
shipped to Best Disposal Co., Menomonee Falls, Wisconsin on
July 25, 1997.

0 Three tanker trucks transported 13,800 gallons of hazardous
waste liquids to City Environmental, Inc., Detroit,
Michigan, to be delivered on July 29 and 31, 1997.

0 On July 25, 1997, one 15-cubic yard roll-off box with 5-
cubic yards of asbestos (friable asbestos) was delivered to
Best Disposal, Franklin, Wisconsin under manifest WSR#
532402 .

0 Pressure washing of the foundry building's floor was
completed on July 25, 1997.

0 On July, 25, 1997, all free liquids from the pressure
washing had been pumped out of the three machine pits in the
foundry building. The sludges were removed from the west
and central pits. Some sludges and debris were left in the
east pit. All pits were lined with visqueen. The west and
central pits were backfilled with bank sand. The east pit
was partially backfilled with the remaining stockpile of
bank sand. Sheets of metal were used to cover the rest of
the east pit. The pits were backfilled or covered to
prevent people from falling in the pits. The pits ranged in
depth from five to ten feet.

0 On July 25, 1997, all equipment and personnel were
demobilized from the site.

0 On July 30, 1997, OSC Rivera met with Local and State
officials to discuss the removal action.

B. Next Steps

0 Prepare draft removal action report.



V. COSTS

Total Cleanup Contractor (ERCS) Costs $848,458
START $53,163
Total, Extramural Costs $901,621

Intramural Costs;
U.S. EPA $39,343
Total, Intramural Costs $39,343

TOTAL SITE COST $940.964
Project Ceiling $973,900

Project Funds Remaining (percentage) 3.4%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment

Non-haz debris Solid 640 cy Rolloff

Scrap metal Solid

Scrap metal
(Engine with
flywheel)

Scrap metal
(cress)

Copper metal

Lead metal Solid

Transformers Solid

->_bestos Solid

320 cy Rolloff

Solid 6,000 Ib N/A

Solid 60,000 Ib N/A

Solid 8,804 Ib N/A

373 Ib N/A

D007 haz waste Solid 1,301 cy Rolloff

25 cy

N/A

Rolloff

Decontamination Liquid 30,950 gal Tanker
Water

PCB's Solid 2,050 Ib. Drums

Flammable Liquid Liquid 4,859 gal Tanker

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle/
Disposal

Landfill

Treatment

Incineration

Incineration

Disposal

Best Disposal
Co., Menomonee
Falls, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

Miller
Compressing Co.,
Milwaukee, WI

City Environ-
mental , Inc.,
Detroit, MI

S.D. Meyers,
Tallmadge, OH

Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI

Cyanokem,
Detroit, MI

SD Myers, Inc.
Tallmadge, OH

Michigan
Recovery
Systems,Inc.



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment

Mercury debris Solid 200 Ib Drums Treatment

Mercury Solid

Flammable Solid Solid

Acids

Lab packs

packs Solid

Lecture bottles Gas

950 Ib Drums Treatment

300 Ib. Drums Incineration

Liquid 1,300 gal Drums Treatment

Liquid 90.25 gal Drums Treatment

556 Ibs Drums Treatment

100 oz Cylinders Recycle

Disposal

Michigan
Disposal,
Belleville,
MI

Environ-
mental
Disposal,
Belleville,
MI
Romulus, MI

Michigan
Recovery
Systems,Inc

Romulus, MI

City
Environ-
mental,
Inc. ,
Detroit, MI

Superior
Special
Services,
Inc. Port
Washington,
Wisconsin

Superior
Special
Services,
Inc. Port
Washington,
Wisconsin

Matheson
Gas
Products,
Joliet, IL



ecology and environment, inc.
33 N Dearborn Street, Suite 900
Chicago, Illinois 60602
(312) 578-9243

International Specialists in the Environment
FAX (312) 578-9345
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From: ft U.S. & S C.
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